



Republic of the Philippines
OFFICE OF THE CITY MAYOR
City of Puerto Princesa

NOTICE TO PROCEED

MS. MARY JANE J. LA ROSA
Owner/Manager
PJMJ TRADING AND CONSTRUCTION
277 Manalo Extension
Puerto Princesa City

FEB 03 2025

Dear Ms. La Rosa,

The attached Contract having been approved, notice is hereby given to **PJMJ TRADING AND CONSTRUCTION**, that work may proceed on the **REPLACEMENT/CONCRETING OF CIRCUMFERENTIAL ROAD (LIBERTY-PULOY TO ROXAS STREET)** project, located at Various Barangays, this City, at a contract cost equivalent to **Thirty-Two Million Forty-Seven Thousand One Hundred Fifty Pesos (P 32,047,150.00)**, within Seven (7) Calendar Days from receipt of this Notice.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Contract and in accordance with the Implementation Schedule of the aforesaid project.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the City Government of Puerto Princesa, through the Office of the Undersigned.

Very truly yours,

By Authority of the City Mayor;

ATTY. ARNEL M. PEDROSA
City Administrator

I acknowledge receipt of this Notice:

PJMJ TRADING AND CONSTRUCTION

By:

Mary Jane J. La Rosa
(Signature over Printed Name)

(Position/Designation)

2-11-2025
(Date Received)

Copy of this document is intended for Supplier's Copy, Accounting Office copy, COA's copy, GSO copy and Office file only.

Apuradong Administrasyon